

	Component of SISCC work programme	Description of work/proposed changes	Status: New Ongoing Discontinue	Rationale	Timescale	Resource: (core SISCC funding, in-kind, project funds, new funding to be sought)
1	Knowledge interaction and mobilisation platform	<p>Knowledge Interaction and Mobilisation Advisory Group</p> <p>Knowledge translation: regular dissemination events</p>	Discontinue – with the exception of a) annual Consortium meeting and b) website	<p>Development of the Improvement Hub offers new opportunities for dissemination and interaction. The priority of this work is therefore low. We regret the loss of the opportunity to evaluate different approaches to knowledge mobilisation.</p> <p>Website development and maintenance, and annual Consortium meeting now moved to main SISCC programme (below).</p>	Immediate	
2	Research Theme: Capacity and Capability	<p>Spread and adoption stage of quality improvement education for medical under-graduates and early years professionals. Aim to take lessons from initial evaluation and support the adoption and spread across professions and educational institutes.</p>	Discontinue	<p>Results of this successful work will be available via our publications and other dissemination mechanisms for other universities and other disciplines to learn from and adopt. We regret the learning opportunities that will be lost from not building on our initial evaluation.</p>	Immediate	
3	Research Theme: Capacity and Capability	<p>Training and Development Advisory Group</p> <p>Training and development work for researchers in Scotland working in improvement methodologies</p>	Discontinue	<p>Despite the benefit to be gained from bringing researchers together across institutional boundaries, we know that mentorship and supervision of students by their own universities will continue.</p>	Immediate	

4	Core SISCC platform	Developing and sustaining SISCC knowledge platform and collaboration model across all core partners Advisory Groups for Knowledge Interaction and Mobilisation and Training and Development to be disbanded	Ongoing	Essential core work for long term sustainability.	Ongoing	Core SISCC funding and in-kind contribution
5	Core SISCC platform	Dissemination of work from Years 1 and 2 – a) peer reviewed, b) web-site, c) for policy-makers, practitioners, public	Ongoing	Essential core work	Publication plan ongoing	Core SISCC funding and in-kind contribution
6	Research Theme: Capacity and Capability	Evaluation of quality improvement education for medical students and early years professionals - programme run by NHS Tayside and University of Dundee Next stage will not be implemented as planned	First stage successful, almost complete	Essential core work	Completion September 2016 Publication plan in place	Core SISCC funding
7	Research Theme: Improvement science methods	Improvement science methods – design and use of measures for quality and safety improvement	Ongoing	Essential core work to capitalise on success of this work	Ongoing. Publication plan in place	Core SISCC funding

8	Research Theme: Spread and Sustainability-Innovation	Aim to strengthen the evidence base for transformation innovation in health and social care and consider the key lessons to support and deliver innovative change at scale	Ongoing	Dedicated funding (HF) plus additional funds already gained Project proposal has been agreed by the Executive Group. It will commence in the first quarter of Year 3.	Estimated completion date June 2018	Core resource Supported by additional funds from Scottish Universities Insight Institute grant
9	Research Theme: Spread and Sustainability	Case Studies - lessons learned consolidation publications, development of taxonomy of large scale change	Ongoing	Essential core work	Ongoing. Publication plan ongoing	Core resource
10	Research Theme: Spread and Sustainability	Think Events and workshops aims to focus improvement work on the SISCC Outcome Domains and other programme-related topics. Work ongoing to develop focused follow-up plans.	Ongoing	Essential core work Annual Engagement Plan	Ongoing	Core resource
11	Work-stream: Knowledge into Action at Scale	Massive Open Online Courses in Care and Compassion and Reducing Inequalities Planning, delivery and evaluation of the courses undertaken by the SISCC	Ongoing	Funded by the Health Foundation and supports the Spread and Sustainability Research Theme	Two courses due to be completed and delivered by end of July 2017	Core resource

12	Work-stream: Maternal and Child	Large-scale evidence–into-practice change project for babies in neonatal units and their families. The delivery of this work has been put at risk as a result of the funding cut and instability and the timeline has been revised as a result. Partnership working now in place, consultation has started, discussions with Scottish Government underway to align with policy developments.	Ongoing Scope of project currently under revision	Development work completed, first stage of implementation under way. Outline planning for implementation and evaluation underway. Real potential to align with recommendations of SG review of maternity and neonatal services, discussions in place	Ongoing. Timetable will be revised to incorporate the revision of project scope. Estimated completion date March 2018.	Core resource Clinical academic post starts September 2016
13	Work-stream: Older People's Care	Routine management of high-risk prescribing and monitoring in primary care. Data driven quality improvement in primary care (DQIP2)	Ongoing and new	Planning the implementation and evaluation of the second phase of the DQIP 2 programme. Phase 1 – pilot with seven GP practices. Phase 2 – intervention roll out and evaluation	Phase 1: September 2016 – March 2017 Phase 2: completion date December 2018	NIHR research funding proposal submitted to further expand the functionalities of the IT tool and evaluate them in a cluster randomised trial

14	Research Theme: Behaviour change	Large scale behaviour change project – consultation planned with stakeholders to prioritise final topic and proposal development	New	Building on positive findings of Year 1 work	Proposal to be submitted early 2017	Core SISCC funding for consultation External funds to be sought for implementation and evaluation
15	Work-stream: Older People	Large-scale improvement project with care homes: health and well-being intervention: building on physical activity work	New	Policy priority, positive opportunity, likelihood of external funding	Development work to be conducted September-December 2016	Core resource plus external funding
16	Outcome Domain: Care and Compassion	Evaluation of the impact of person-centred interventions	New	Care and compassion is a SISCC outcome domain and plays a large part in the context of all the work-streams. Opportunity to examine output from the Think Events and across the work-streams to evaluate how national person-centred programmes deliver improved outcomes, i.e. What Matters to You within Neonatal Units (MCH Work-stream Project), and proposed evaluation of the SHINE project within the Innovation work.	To be considered as part of the Year 3 work programme prioritisation exercise	New external funding required